

Well Name: Sample 11 - Full Data

API/UWI 0987656789	Surface Legal Location	License # 8818838	State/Province Texas
Spud Date 2000-02-21 00:00	Rig Release Date 2000-03-18 00:00	KB-Ground Distance (ft)	KB-Casing Flange Distance (ft) 210.00
Weather	Temperature (°F)	Road Condition	Hole Condition
Operations at Report Time DRILLING SURFACE HOLE		Operations Next Report Period RUN AND CMT CSG	
Operations Summary			
Remarks			

Time Log

Start Time	Dur (hr)	Cum Dur (hr)	End Time	Code 1	Code 2	Problem ?	Prob Hrs (hr)	Prob Ref #	Com
00:00	1.75	1.75	01:45	6	CSG				POOH AND RACK BACK 36" BHA
01:45	0.50	2.25	02:15	6	CSG				PREP TO RUN 30" CASING
02:15	0.25	2.50	02:30	6	CSG				CONDUCT SAFETY MEETING AND RUN 30" CASING
02:30	3.75	6.25	06:15	6	CSG				RUN CASING AND MU WELLHEAD
06:15	0.75	7.00	07:00	6	CSG				RD CSG EQUIP AND RUN CMT STRING
07:00	1.75	8.75	08:45	6	CSG				FINISH RUNNING CMT STRING AND FILL CSG WITH SEAWATER
08:45	1.75	10.50	10:30	6	CSG				LAND CASING
10:30	0.25	10.75	10:45	6	CSG				RU CEMENTING HOSE
10:45	0.50	11.25	11:15	6	CSG				CIRCULATE HOLE CLEAN
11:15	1.50	12.75	12:45	6	CSG				CEMENT 30" CASING.
12:45	2.25	15.00	15:00	6	CSG				POOH W/ RUNNING TOOLS
15:00	0.25	15.25	15:15	6	CSG				CLEAR RIG FLOOR
15:15	1.00	16.25	16:15	6	CSG				LD 36" DRLG ASSY.
16:15	2.00	18.25	18:15	6	CSG				MU 26" BHA
18:15	0.50	18.75	18:45	21	RR	Yes	0.50		ROV TROUBLE
18:45	2.00	20.75	20:45	20	DRLCMT				RIH TO TOC
20:45	1.25	22.00	22:00	20	DRLCMT				DRILL CMT AND FLOATS
22:00	2.00	24.00	00:00	3	DRLG				DRILL SURFACE HOLE

Mud Checks

Type hi-vis sweeps	Time 12:00	Depth (ftKB) 1,610.9	Density (lb/gal) 8.50	Vis (s/qt) 14688	PV Calc (cp)	YP Calc (lb/100ft²)
Gel (10s) (lb/100ft²)	Gel (10m) (lb/100ft²)	Gel (30m) (lb/100ft²)	Filtrate (mL/30min)	Filter Cake (1/32")	pH	Solids (%)
MBT (lb/bbl)	Percent Oil (%)	Percent Water (%)	Chlorides (mg/L)	Calcium (mg/L)	Potassium (mg/L)	Electric Stab (V)

Drilling Mud Volumes

Action	To well (bbl)	From well (bbl)	Cum to Well (bbl)	Cum from Well (bbl)

Drill Strings

BHA #2, 26" Drilling Assy

Bit Run 2	Drill Bit 26in, S3SJ, 456789	IADC Bit Dull 1-1-NO-A-2-0-NO-TD	TFA (incl Noz) (in²) 2.11
Nozzles (1/32") 20/20/20		String Length (ft) 2,258.87	String Wt (1000lb) 42
		BHA ROP (ft/hr) 161.5	

Drill String Components

Item Des	Jts	OD (in)	ID (in)	Len (ft)	Top Thread
Drill Pipe		4 1/2	3.640	1,478.84	
Heavy Weight Drill Pipe	6	6 9/16	3.000	454.57	IF
Cross Over	1	8	2.813	3.64	IF
Drill Collar	2	8 1/4	2.875	61.91	API REG
Drilling Jar	1	7 7/8	3.000	31.79	API REG
Drill Collar	3	8 1/4	2.875	91.54	API REG
Non-Mag Drill Collar	1	7 5/8	2.750	29.33	API REG
Cross Over	1	9 1/2	3.000	2.89	API REG
Drill Collar	1	9 1/2	3.000	31.00	API REG
Intergral Blade Stabilizer	1	9 1/2	3.250	7.32	API REG
Drill Collar	2	9 1/2	3.000	61.38	API REG
Float Sub	1	9 3/8	3.125	2.79	API REG

Drilling Parameters

Wellbore	Start Depth (ftKB) 1,610.9	End Depth (ftKB) 2,014.4	Cum Depth (ft) 403.54	Drilling Time (hr) 2.00	Cum Drill Time (...) 2.00	Int ROP (ft/hr) 201.8	Flow Rate (gpm)
WOB (1000lb)	RPM (rpm)	SPP (psi)	Drill Str Wt (100...)	PU Str Wt (1000...)	SO Str Wt (1000...)	Drilling Torque	Off Bottom Torque
Q Gas Inj (ft³/min)	T Inj (°F)	P BH Ann (psi)	T BH (°F)	P Surf Annulus (...)	T Surf Annulus (...)	Q Liq Return (gp...)	Q Gas Return (ft³...)

Hydraulic Calculations

Bit Hydraulic Power (hp)	HP/Area (hp/in²)	Bit Jet Velocity (ft/s)	Bit Pressure Drop (psi)	% P @ bit (%)
Max Casing AV (ft/min)	Max Open Hole AV (ft/min)	Min Casing AV (ft/min)	Min Open Hole AV (ft/min)	ECD End (lb/gal)

Error

Kicks

Kick Date	Kick Depth (ftKB)	Control Date	Control Depth (ftKB)	Kick Class
-----------	-------------------	--------------	----------------------	------------

Kill Notes

Lost Circulation

Start Date	Top Depth (ftKB)	Bottom Depth (ftKB)	Ops In Prog	Vol Lost Tot (bbl)	End Date
------------	------------------	---------------------	-------------	--------------------	----------

AFE Number 9876543	AFE+Supp Amt (Cost) 10,343,000.00
Daily Field Est Total (Cost) 142,830.79	Cum To Date (Cost) 684,304.01
Daily Mud Field Est (Cost)	Cum Mud Field Est (Cost)
Start Depth (ftKB) 1,610.9	End Depth (ftKB) 2,014.4
Start Depth (TVD) (ftKB) 1,610.7	End Depth (TVD) (ftKB) 2,014.0
Target Formation Blue Heron Shale	Target Depth (ftKB) 11,500.0
Personnel Total Hours (hr) 24.00	Cum Pers Tot Hr (hr) 0.00
Time Log Total Hours (hr) 24.00	Problem Time Hours (hr) 0.50
Percent Problem Time (%) 2.08	Cum Prob Time (%) 1.15
Days LTI (days)	Days RI (days)

Daily Contacts

Job Contact	Mobile
Tom Black	555-133-9427
Jim Green	555-029-9115
David Brown	

Personnel Log

Type	Count	Tot Work Time (hr)
Contractor	22	0.00
Service	18	0.00
Operator	6	0.00

Safety Check Summary

Type	Last Date	Next Date
BOP Drill		
Choke Drill		
H2S Drill		
Safety Meeting	2000-02-22	2000-02-23

Rigs

Contractor NABORS	Rig Number 432
Rig Supervisor Sam White	Phone Mobile 555-300-3991

Mud Pumps

1 , OILWELL , A 1700-PT

Pump Rating (hp)	Rod Diameter (in)	Stroke (in)
	2.2441	18.00
Liner Size (in) 6 1/2	Vol/Stk OR (bbl/stk) 0.159	
P (psi) 1,400.0	Slow Spd No	Strokes (sp... 100
		Eff (%) 95

2 , OILWELL , A 1700-PT

Pump Rating (hp)	Rod Diameter (in)	Stroke (in)
	2.2441	18.00
Liner Size (in) 6 1/2	Vol/Stk OR (bbl/stk) 0.159	
P (psi) 1,400.0	Slow Spd No	Strokes (sp... 100
		Eff (%) 95

3 , OILWELL , A 1700-PT

Pump Rating (hp)	Rod Diameter (in)	Stroke (in)
	2.2441	18.00
Liner Size (in)	Vol/Stk OR (bbl/stk)	
P (psi)	Slow Spd	Strokes (sp... 100
		Eff (%) 95

Mud Additive Amounts

Des	Field Est (Cost/unit)	Consumed

Survey Data

MD (ftKB)	Incl (°)	Azm (°)	TVD (ftKB)
0.00	0.00	0.00	0.00

Last 5 Formations

Formation Name	Prog Top MD (ftKB)	Drill Top MD (ftKB)
Blue Ridge	2,198.16	2,198.2
Ten Oaks	4,248.69	4,255.2

Last Casing String

Casing Description Structural Casing	Run Date 2000-02-22	Set Depth... 1,598.8
---	------------------------	-------------------------

Well Name: Sample 11 - Full Data

Interval Problems						
Problem Type	Problem Sub Type	Start Date	Start Depth (ftKB)	End Depth (ftKB)	Est Cost (Cost)	Est Lost Time (hr)
Equipment Trouble	ROV	2000-02-22	2,014.0	2,014.0	2,500.00	0.50
Comment						
Primary control signal to ROV was lost. Switched to backup system.						
Interval Lessons						
Lesson Type	Start Date	End Date	Start Depth (ftKB)	End Depth (ftKB)	Est Cost Saving (C...	Est Time Saving (hr)
Drilling	2000-02-21	2000-02-28	1,000.0	2,650.0	625.00	8.00
Comment						
Using a shock sub with the Smith bit yielded slower than normal ROP's						
Safety Incidents						
Time	Category	Type	SubTyp	Cause	Lost time?	Severity
00:00		Near Miss			No	