

Precision Drilling Ltd 22**Well Name:** Sample 16 - Phase and Prod**API/UWI:** 100/01-36-050-21W5/00**License #:** 1234573**AFE Number:****Daily Field Est Total (Cost):****Cum Field Est To Date (Cost):****Report Number:** 17.0**Days From Spud (days):** 15.92**End Depth (ftKB):** 7,276.9**Last Phase:** Mob, Demob**Phase Days Ahead (days):****Job Days Ahead (days):****Daily Contacts:** Rig Manager, Bob Green, ; Rig Manager, Jim Brown, ; Drilling Foreman, Frank Grey, ; Rig Manager, Dave Black, ; Rig Manager, John White,**Operations Summary:****Operations Next Report Period:****Time Log**

Start Date	Dur (hr)	Cum Dur (hr)	End Date	Code 1	Code 2	Com
2002-04-14 00:00	0.75	0.75	2002-04-14 00:45	21	SAFETY MEETING	VISUALLY INSPECT & LOWER DERRICK (M.B.)
2002-04-14 00:45	7.25	8.00	2002-04-14 08:00	1	RIGUP & TEARDOWN	TEAR OUT RIG - CHANGE HEADS & LINERS ON PUMP CHANGE OUT HCR VALVE
2002-04-14 08:00	8.00	16.00	2002-04-14 16:00	INACTIVE		
2002-04-14 16:00	8.00	24.00	2002-04-15 00:00	INACTIVE		

Precision Drilling Ltd 33**Well Name:** Sample 14 - Phase and Prod**API/UWI:** 100/02-02-050-20W5/00**License #:** 1234570**AFE Number:** 223311**Daily Field Est Total (Cost):****Cum Field Est To Date (Cost):** 1,020,532.00**Report Number:** 26.0**Days From Spud (days):** 26.00**End Depth (ftKB):** 7,874.0**Last Phase:** Mob, Demob**Phase Days Ahead (days):** -0.64**Job Days Ahead (days):** -8.41**Daily Contacts:** Rig Manager, Randy Green, ; Drilling Foreman, Alan Black, ; Rig Manager, Jim Brown,**Operations Summary:****Operations Next Report Period:****Time Log**

Start Date	Dur (hr)	Cum Dur (hr)	End Date	Code 1	Code 2	Com
2001-06-27 00:00	8.00	8.00	2001-06-27 08:00	1	RIGUP & TEARDOWN	TEAR OUT RIG, LOWER DERRICK. VISUAL DERRICK INSPECTION PRIOR TO SCOPING DOWN AND LOWERING DERRICK.
2001-06-27 08:00	8.00	16.00	2001-06-27 16:00	1	RIGUP & TEARDOWN	RIG OUT AND CLEAN UP RIG WORK WITH WELDER
2001-06-27 16:00	8.00	24.00	2001-06-28 00:00	INACTIVE		

Tri-City Drilling Ltd. 1, Tri-City Drilling Ltd. 2**Well Name:** Sample 13 - Phase and Prod**API/UWI:** 100/04-36-050-21W5/00**License #:** 1234568**AFE Number:** 879546**Daily Field Est Total (Cost):****Cum Field Est To Date (Cost):** 1,176,573.00**Report Number:** 28.0**Days From Spud (days):** 25.66**End Depth (ftKB):** 9,028.9**Last Phase:****Phase Days Ahead (days):****Job Days Ahead (days):****Daily Contacts:** Drilling Foreman, Sam Blue, ; Rig Manager, Jim Green, ; Rig Manager, Alan Black,**Operations Summary:****Operations Next Report Period:****Time Log**

Start Date	Dur (hr)	Cum Dur (hr)	End Date	Code 1	Code 2	Com
2002-11-01 00:00	8.00	8.00	2002-11-01 08:00	22	W.O.DAY LIGHT	CREWS ON STANDBY (NO NIGHT CREW)
2002-11-01 08:00	12.00	20.00	2002-11-01 20:00	INACTIVE		